APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Rd. & US 69 Intersection Improvements Project
s city of "~ Contractor: . Manatts, Inc.
ey Aﬂkeny Address: 6333 NW Beaver Road, Johnston, 1A 50131
Zeissimg st st texet>: Fipnance Budgef Code: 945.3945.4451 Finance Project Code: 945.4451
Vendor Project or Invoice #: 108.1003 PO #
Original Contract Date: June 7, 2010 Vendor# - 2207
Date of Council Meeting 1-Nov-10 PAYMENT REQUEST # 5
PAYMENT PERIOD: From: 09/23/10 through: 10/21/10
Contract Summary
Original Contract Amount: 1,225,831.00
Net change by Change Orders: 23,388.94
Contract Amount to Date: (line 1+2) 3 1,249,219.94
Total completed and stored to date: 7 1,069,303.13
Retainage: 5 % of Completed Work: 53,465.16
Total Earned less Retainage: 3 1,015,837.98
Less previous applications for payment: $ 668,930.66
SUBTOTAL $ 346,907.32
OTHER CHARGES (Please attach an itemized list) ' $ .
CURRENT PAYMENT DUE $ 346,907.32
Balance to finish, including retainage: 3 233,381.96

Contract Time Remaining (if applicable)

26.00 WORKING DAYS

The undersigned Contracter certifles that to the best of the Contractor's knowledge, informalion and belief the work covered by this Application for Payment has been completed in
accardance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Cerlificale(s) for Payment were issued and payments

received from the Owrier, and that current paymenl shown herein is now due.

Construction Contractor Approval:

Manatt's, Inc.

Fim Name

-2l

;;/ ) /\4#—_______ )

Signalure

Date

Engineer/Consultant Approval: nyder & Associates, Inc.
Firm Name
ignature Vd / = i V4 - / .
City of Ankeny Staff Approval
Signalure Dale
Submif to: Paul Moritz, Public Works Director
Email: pmoritz@ankenyiowa.qov Phone: 5715-963-3522 Fax: 515-963-3535

Date Printed: 10/25/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
DESCRIPTICN ORIGRIAL cﬁ.auﬂgggv TOTAL QUANTITY | i ueHis | quanTrTy yALUECP REMAN »
t PROPOSED | T : UNITPRICE | EXTENDED PRICE| THIS PAY b 14 GOMPLETED NI | PERGENT
ITEM # T ——— UNITS pipeionss %ﬁ? QUARTITY perion | PAYPERICD | COMPLETE WORK QUANTITY |COMPLETE|
1 CLEARING AND GRUBBING AG 1.50 150 $ 100000 $ 1,500.00 055 §  550.00 150 § 1,500.00 - 100.00%
2 |SELECTED BACKFILL cY 350.00 (360.00) - 3 350 3 - = $ - . & - - 0.00%
3 |EXCAVATION, CLASS 10, ROADWAY AND cY 5,720.00 573000 $ 500 § 2885000 147600 $ 728000 573000 § 2865000 * 100.00%
BORROW
4 |EXCAVATION, CLASS 10, UNSUITABLEOR cY 350.00 380.00 74000 § 400 § 2,960.00 74000 $ 2,950.00 74000 § 2,960.00 = 100.00%
UNSTABLE MATERIAL
5 |TOPSOIL, STRIP, SALVAGE AND SPREAD cY 2,380.00 236000 S 7.230 § 1722800 80600 $ 442380 1,78800 §  13,037.80 574.00 75.68%
6 |COMPACTION WATH MOISTURE AND DENSITY cY 2,898.00 (740.00) 215600 S 430 3 9,270.80 55300 § 242080 215600 $ 9,270.80 - 100.00%
CONTRCL
7 |MCDIFIED SUBBASE CcY 442500 442500 S 3380 § 150,007.50 1,784.00 § 59,799.60 4,42500 $§ 150,007.50 - 100.68%
8 |GRANULAR SHOULDERS, TYPEB TON 445.00 44500 $ 2010 $ 8,944,50 21.00 3§ 42210 23300 § 4,683.20 212.00 52.36%
9  |SHOULDER CONSTRUCTION, EARTH i STA 18.00 18.00 § 35200 $ 5,832.00 050 § 176.00 825 § 2,504.00 7.75 51.56%
10 [GRANULAR SURFACING, CLASS A CRUSHED TON 10.00 75.08 8508 S 2110 $ 1,785.19 & S - 9612 $ 2,028.13 (11.04) 112.86%
STONE
11  JRELOCATION OF MAIL BOXES EA 2.00 200 3 5100 $ 102.00 = S - 100 % 51.00 1.00  50.00%
12 |STANDARD/SLIP FORM PCC PAVEMENT, CLASS sY 13,722.00 1372200 $ 23800 § 52143500 5508.00 5209,34200 11015600 $ 418,67000 2,707.00 80.27%
C, GLASS 3 DURABILITY, 9 IN. .
13 {REMOVAL OF SIGN EA 200 200 § 10000 S 200.00 - § - 1.60 § 100.00 1.00 E0.00%
14 |APRONS, CONCRETE, 48 IN. DIA. EA 1.00 100 § 250000 $ 2,500.00 - $ - 1.00 § 2,500.00 - 1C0.00%
15 |MANHOLE, STORM SEWER, SW-401, 48 IN. EA 1.00 100 § 3,100C0 § 3,100.00 = 3 - 200 $ 6,200.00 (1.00) 200.00%
18 |MANHOLE, STORM SEWER, SW-401, 60 IN. EA 2.00 200 $ 480000 S 9,200.00 - s - 200 § 9,200.00 - 100.00%
17 |[INTAKE, SW-501 EA 2.00 200 $ 160000 $ 3,200.00 1.00 $ 1,600.00 200 § 3,200.00 - 100.00%
18 |INTAKE, SW-505 EA 1.00 1.00 § 300000 $ 3,000.00 100 $ 300000 100 § 3,000.00 - 100.00%
19 |INTAKE, SW-608 EA 1.00 100 $ 405000 $ 4,080.00 1.00 § 4,050.00 100 § 4,050.00 - 100.00%
20 |INTAKE, SW-509 EA 200 200 § 482000 § 9,240.00 200 $ 924000 200 § 9,240.00 - 100.00%
21 |INTAKE, SW-510 EA 200 200 § 500000 $  10,C00.CO - $ - 200 § 10,000.00 - 100.00%
22 |INTAKE, SW-513 EA 3.00 300 § 280000 § 8,400.00 1.00 $ 2800.00 300 § 8,400.00 - 100.00%
23 |SUBDRAIN, STANDARD, PERFORATED, 6 IN., AS LF 2,760.00 276000 § 1200 § 33,12000 1,841.00 § 22,09200 2780.00 § 33,120.00 - 100.00%
PER PLAN
24 |SUBDRAIN OUTLET (RF-19C) EA 15,00 15.00 $§ 171.00 3 2,585.00 1000 § 1,710.00 1500 § 2,565.00 - 100.00%
25 [SUBDRAIN QUTLET, RF-19E EA 100 100 § 68500 3§ 685.00 = $ = - $ - 1.00 0.00%
28 [STCRM SEWER GRAVITY MAIN, TRENCHED, LF 708.00 70800 S 4525 §  32,037.00 218.00 § 886450 70800 $ 32,037.00 - 100.00%
RCP, 2000D (CLASS 1), 15 IN.
27 [STORM SEWER GRAVITY MAIN, TRENCHED, LF 40 4000 § 6050 $ 2,420.00 32,00 § 1,836.00 40.00 8 2,420.00 - 100.00%
RCP, 20000 (CLASS I, 18 IN.
28 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 1385 1,385.00 $ 61.35 § 8374275 - s - 1,358.00 § 83,374.65 6.00 S9.56%
RCP, 20000 (CLASSII), 38 IN.
29 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 183 18800 S 10000 $  18,800.00 = $ - 186.00 §  18,600.00 - 100.00%
RCP, 2000D (CLASS IlI), 48 IN.
30 |REMOVE STORM SEWER PIPE LESS THAN OR LF 245 24500 S 7.00 § 1,715.00 7 $ - 189.00 $ 1,323.00 §8.00 77.14%
EQUAL TO 35 IN.
31 |REMOVAL OF PAVEMENT sY 2584 996400 3 375 § 3736500 - $ - 992900 $ 3723375 3500 99.65%
32 |REMOVAL OF INTAKES AND UTILITY ACCESSES EA 2 200 § 40300 S 803.00 1.00 §  403.00 200 S £08.00 - 100.00%
33  |REMOVAL OF SIDEWALK sY 888 886.00 S 225 % 1,948.50 12400 §  279.00 84300 § 1,888.75 2300 97.24%
34 |RECREATIONAL TRAIL, PORTLAND CEMENT sY 591 59100 § 2900 3 17,139.00 - s - - S - 591.00 0.00%
CONCRETE, 51N.
35 |[SIDEWALK, P.C. CONCRETE, 4 IN. SY g7 9700 $ 2500 3- 2,425.00 - $ ] - $ - 97.00 0.00%
35 |DRIVEWAY, P.C. CONCRETE, 7 IN. SY 230 22000 $ 3500 § 8,050.00 3 3 - 18100 § 6,335.00 4900 78.70%
37 |REMOVAL OF PAVED DRIVEWAY sY 329 32000 § 530 § 1.743.70 32000 § 1,743.70 32900 $ 1,743.70 - 100.00%
38 |[SAFETY CLOSURE EA 2 200 § 10000 § 200.00 - $ - 200 § 200,00 - 100.00%
39 |REMOVE AND REINSTALL SIGN AS PER PLAN EA 11 .00 $ 10000 $ 1.100.00 - s - 500 $§ £00.00 6.00 4545%
40 |TRAFFIC SIGNAUZATION LS 1 1.00 $8350000 $ 6350000 - $ - 090 § 57,150.00 010 90.00%
41 |REMOVAL OF TRAFFIC SIGNALIZATICN LS 1 1.00 § 400000 $§ 4,000.00 - $ - 100 $ 4,000.00 - 100.C0%
42  |PAINTED PAVEMENT MARKING, WATERBORNE STA 87 8700 § 4275 § 3,719.25 - $ - - $ - 87.00 0.00%%
OR SCLVENT-BASED
43 |PAINTED SYMBOLS AND LEGENDS, EA 11 1100 § 7050 § 77550 - $ - 2 $ - 11.00 0.00%
WATERBORNE OR SOLVENT-BASED
44 TRAFFIC CONTROL s 1 100 § 780000 § 7,800.00 - S - 085 § 6,620.00 0.15  85.00%
45 |FLAGGER EA 30 3000 $ 25000 S 7,500.00 - s - - s - 30.00 0.00%
48 |MOBILIZATION LS 1 1.00 $45000C00 $ 4500000 - 3 - 100 § 45000.00 - 100.00%
47  |INTAKE, MODIFIED EA 200 200 $ 430000 $ 8,600.00 - 5 - 200 $ B,600.00 - 100.00%
48 |COLORED FCC PAVEMENT, 91IN. Sy 383.00 38300 S 8500 $ °~ 24,895.00 & K - £9.00 $ 5,785.00 20400 23.24%
49  [MULCHING, WOOD CELLULOSE FIBER AC 3.8 385 § 150000 $ 5,790.00 - $ - 2683 § 3,845.00 123  B88.13%
50 |SEEDING AND FERTILIZING (URBAN) AC 385 385 $ 100000 § 3,8€0.00 - s - 228 § 2,260.00 180 58.55%
51 |ISILT FENCE LF 260.00 35000 8 175 $ 630.00 - $ - 22800 & 399.00 13200 83.33%
62 |REMOVAL OF SILT FENCE LF 360.C0 = 3000 3 050 $§ 180.00 - ] - - E] - 380.00 0.00%
§3 |CLEAN-QUT OF SILT FENCE - LF 380.00 28000 8§ 1.00 S 360.00 - s - - $ - 380.00 0.00%
54 |CLASS D RIP-RAP TON 42.00 42,00 S 4525 § 1,900.50 = $ - ~ $ - 42.00 0.00%
Change Order No. 1
-~ |DETOUR ROUTE SIGNING LS 1.00 1.00 § 330000 $§ 3,300.00 - $ - 075 § 247500 025 75.00%
—  |CHANGEABLE MESSAGE SIGN DAY 3.00 300 § 11000 $ 320.00 - $ - 3.00 3 330.00 100.06%
—~ |ADDITIONAL BUSINESS SIGNING LS 1.0 1.00 § 33000 § 33000 - b} - 1.00 § 330.00 - 100.00%
Change Order No. 2
«  |VERIDIAN ENTRANCE SIGNAGE Ls 1.00 1.00 § 16500 § 165.00 . $ - 100 § 165.00 - 100.00%
Change Order No, 3
—  |Cencrete Apronw/ footing, 15-inch EA 1.00 1.0 $ 121000 S 1,210.00 - $ - 100 § 1,210.00 - 100.00%
—~ | Temporary Pavement Marking Tape STA 2.50 25 5 13750 $ 343.75 z E - 250 § 343.75 - 100.00%
Change Order No. 4
- |Special Backill cY 740.00 74000 5 2795 §  20683.00 74000 $ 20,683.00 74000 §  20,883.00 - 100.00%
—  |Manalls Credit for Special Backfill LS 1.00 1.0 § (1,80000) § {1,600.00) 100 § (1,800.00) 100 $ (1,600.00) - 100.00%
~  |Geognd, Type 1, Provide and Install sY 530.00 53000 S 500 s 2,650.00 852000 § 2.850.00 53000 $ 2,850.00 - 100.00%
- |Subdrain Credil for Engineering Fabric LF 2,760.00 276000 § (1.00) 5 (2,760.00) 2,760.00 § (2,760.00) 276000 $  (2,760.C0) - 100.00%
TOTAL CONTRAGT AND VALUE OF WORK COMPLETED TO DATE [5255,165.6 | [37059.55.15 | 8560%

Please vpdale Payment Application Sheel

Date printed 1026/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

#

Date

Amount

Date

Amount

7
2
3
4
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41

7/19/2010

161,477.28

8/16/2010

63,826.94

9/7/12010

300,847.71

10/4/2010

R R K e

142,778.73

TOTAL

Record of Change Orders

ki Date

Amount

71182010 $ 5,544.19

9/7/12010 § 165.00

10/4/2010 § 1,653.75

11/1/2010_$ 16,126.00
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TOTAL

$ 23,388.84

Contract Time Remaining:

CONTRACT PERICD:

Original Contract Date:
Original Contract Time:
Added by Change Order:
Contract Time to Date:
Time Used to Date:

Contract Time Remaining:

WORKING DAYS
June 7, 2010

Dale Printed: 10/25/2010




